3/11/2020 GSA.gov Mall - ODC, BAB0, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment #08 - $53,900.25

J‘ohn Czarapata - WPIDAB <john.czarapata@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment

#08 - $53,900.25

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Wed, Mar 11, 2020 at 7:58 AM

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>, Charles Brown lll <charles.brown@gsa.gov>
Cc: Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>

ch, BABO, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment #08 - $53,900.25
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt (RW) number for my records.

This project was awarded 12/11/2018. Policy says projects awarded after 06/30/2019, should be entered into the EASi
Receiving Report Module; therefore, this project is exempt from the new procedure and is being submitted to the NRC AP
mailbox.

John Czarapata, Project Manager
U.S. General Services Administration
Public Buildings Service {WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
1800 F Street, NW
Washington, DC 20006
202-260-4272 - office

- cell

2 attachments

-E 47PM0418C0024 - Payment 08 - FINAL - NPS Greenbelt Salt Shed - Signed Forms.pdf
282K

-@ Greenbelt Salt Shed - Substantial Completion 02-07-2020, Final Inspection on 02-11-2020.pdf
748K

hitps://mail.google.com/mail/u/0?ik=c32c3faScadview=pi&search=all&permthid=thread-a%3Ar-6986257 177357594007 %7Cmsg-a%3Ar-34388011188...

in



OR SERVICE and olher information deemed necessary) COosT

Standard Fi 0 VOUCHER NO.
Sovied S 87 PUBLIC VOUCHER FOR PURCHASES AND .
1 TFM 4.2000 SERVICES OTHER THAN PERSONAL
UU.S. DEPARTMENT, BUREAL. OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 02/19/2020
1800 F Street, NW CONTRACT NUMBER AND DATE PAID BY
Washington, DC 20105 47PM0418C0024, 06/25/2018
REQUISITION NUMBER AND DATE
#08 - 03/10/2020
Pami S Glasgow Investigative Solutions, Inc. DATE FVOICE RECEIVED
AND 3166 Golansky Boulevard, Suite 201 03/10/2020
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
I— _] PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMgE%‘;’;g: ATE E?EAJEE%FY {Enter descriplion, a.!ef: Ezfsl:-eersofo cﬁnstreaf:iwotr: Esdeml supply schedule, QTL:'?C,‘ : T PRICEPER AMOUNT m

#08 Feb 19'20 |02/19/2020| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770

Project: Replace Salt Shed (AX1100AX)
Pay from RWA #N1796656

Contract #47PM0418C0024
PDN #EN47PM0418C0024

Line ltem...... ceereneennenns | PrOgress Payment #08 - FINAL _

(Usa conunution sheet(s) If neceasary] {Payee must NOT use the space below)

TOTAL

53,900.25

FAVWENT APPROVED FOR EXCHANGE RATE

D PROVISIONAL =5 53]90025 =%1.00 DIFFERENCES

{0 compLete BY 2
[ earmaL

FINAL
[ rroGress
TITLE .
[ apvance GSA Project Manager - John Czarapata
Pursuant to autharity vested in me, | certify thal this voucher is correct and proper for pay

53,900.25

(Date) {Authorized Centifying Ofiicer) 2 (Title)
ACCOUNTING CLASSIFICATION
: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
|
: CASH DATE PAYEE 3
y |8

1. When siated in foreign curmency. insert name of currency

2 [ tha abiity to certify and authority to approve are combined in one person, one signalure only is necessary: otherwise the approving
cificer will sign in the space provided, ovar his official litle

3. When a voucher is recaipled in the narme of a compary or corporation, the name of the person wating the company or corporate
name. as well as the capacily In which he signs, must appear For example: “John Doa Campany  per John Smith, Secretary”, or
“Treasurar”. as the case may be

PER

TITLE

Previous edition usabie

NSN 7640-00-900-2234

PRIVACY ACT STATEMENT

hinder discharge of the payment obligation

The inforation requested on this form |s required under the provisions of 31 U.S C 82 and 82c, for the purpase of disbursing Federal
maoney The Information requested is to idently the particular credilor and the amounts to be paid  Failure to fumish this information will




PAGE 1 OF 2 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 8 03/10/2020
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR: .
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line &
divided by Line 3)
0711212018 02/07/2020 1.00
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 X ves ] no YES ] wo
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY
P4 ves [ ~o X ves ] ~o YES ] ~o
REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO” ANSWERS GIVEN IN BLOCKS ABOVE
The project was inspected and found to be substantially complete on 02/07/2020.

PROGRESS PAYMENT SUMMARY
1. INITIAL CONTRACT AMOUNT
2. CHANGE ORDERS (Tofal of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Totaf of Columns 3A and 38 of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

8. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B}
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line & minus Line 9)
11. BOND PREMIUMS

A. PAIDIN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus 53,800.25

SIGNATURE {For Opltional Use) DATE ENJ_ENT ENGINEER (Signature)

JOHN CARAPRTA

CONSTRUCTION ENGINEER (Signaturs) DATE ENGINEER (Signature) /
EZK’ P /ot

DATE
03/10/2020

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV 5-75)



PAGE 2 OF 2 PAGES

REPORT NUMBER | DATE
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (¥ VALUE OF WORK COMPLETED | /) e of TOTAL VALUE OF
OF WORKITEM | Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM {Dolfars Only) (Dotlars Only) {Dollars Only) {Dollars Only) AND MATERIALS
(1) {2) fa} {b) (4) (5)
—~-GREENBELT SALT SHED REPLACEMENT-—-

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Remaoval and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Instafl New Truss Sysiem and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Instal! Standing Seam Metal Roof

Replace Drainage of Exisling Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides fo Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutiers, Downspouls, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Qutlets
As-buiit Drawings

Final Demcbilization

Closeout Documents, O&M Manuals, etc

VA
TOTAL 851,065.25 797.165 (ﬁ) 53.900.25 ‘ 851,065.25

GENERAL SERVICES ADMINISTRATION N— GSA 184A (REV. 3/2015)




INSPECTION REPORT ON WORK UNDER CONTRACT

1. CONTRACT/TASK ORDER NUMBER

47PM0418C0024
2. LOCATION (Street, City, and State) 3, BUILDING
Greenbelt State Park Greenbelt Salt Shed
6565 Greenbelt Road, Greenbelt, MD AX1100AX

4. CONTRACTOR'S NAME AND ADDRESS
Glasgow Investigative Solutions, Inc.

3166 Golansky Boulevard, Suite 201
Woodbridge, Virginia 22192

5. TYPE OF WORK 6. CONTRACT FOR

(] REPAIR AND ALTERATIONS
[[] NEW CONSTRUCTION

7. PROJECT NUMBER |8. DATE OF NOTICE TO §. ORIGINAL CONTRACT |10. CUMULATIVE CHANGE 11. CONTRACT PRICE TO DATE
PROCEED PRICE ORDERS/MODIFICATIONS
71212018 $ 851,065.25 ¢ $ 851,065.25
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY| a, CONTRACT b. REVISED ¢. ESTIMATED |d. ACTUAL a. ACTUAL b. NORMAL
$ 10/31/2018 21712020 21712020 100%
15. ARCHITECT-ENGINEER (A-E} FIRM 16. CONSTRUCTION MANAGER (CM) FIRM
Grid Architects None

103 Annapolls Street, Annapolis, MD 21401

17. CONSTRUCTION MANAGER as agent (CMa) ENGINEER

John Czarapata

18. GSA INSPECTOR

19. TYPE OF INSPECTION 20. DATE OF LAST |21. DATE OF THIS [22. ADDITIONAL INSPECTIONS |23, PAYMENT RECOMMENDED
INSPECTION INSPECTION D
[] PROGRESS [X] SUBSTANTIAL RECOMMENDE
COMPLETION 74, RETAINAGE RECOMMENDED
[ FiNAL [IPosT FiNAL 2/11/2020 COves [XIno Oves Xlno

25, STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN
AND RECOMMENDATIONS. NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPEGTION AND

THE PERCENTAGE OF COMPLETION TO DATE.

The Greenbelt Salt Shed Project was found to be substantially completed, according to an email from the contractor, dated February 7, 2020.
The GSA PM/COR confirmed the project was substantially complete on February 11, 2020, from his site visit.

26. CONTRACTING OFFICER'S NAME OF COR

DATE

by JOMMN CZARAPATA

Fa-snpih oot yraies 2/11/2020

GENERAL SERVICES ADMINISTRATION

{See reverse for instructions concerning final payment)

GSA 220 (REV. 12/2019)



OMB Control Number: 3090-0080
RELEASE OF CLAIMS Expiration Date: 9/30/2021

Paperwark Reduction Act Statement - This information collection meels the requirements of 44 U.S.C. § 3507, as amended by section 2
of the Paperwork Reduction Act of 1995. You do not need to answer these questions unless we display a valid Office of Management

The undersigned contractor, pursuant to the terms of Contract Number 47PM0418C0024

between the United States of America and said contractor for the

NPS Greenbelt Salt Shed
located at  National Park Service, 6565 Greenbelt Rd, Greenbelt, MD 20770

hereby reiease the United States from any and all claims arising under or by virtue of said contract or any
modification or change thereof excepl as follows: (Here list any claims against the Government and the
amounts thereof. If none, so state.)

NONE
Witness the signature and seal of the undersigned this 12th day of February 2020
CONTRACTOR
WITNESS: Glasgow Investigative Solutions, Inc (Seal)

{Bighaturs)

3166 Golansky Bivd, Ste 201
Woodbridge, VA 22192

(Address) (Official Titla)

President/CEQ

GENERAL SERVICES ADMINISTRATION GSA 1142 (REV. 5/2015)
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